
WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA Prepared By : Ben Sargent, Project Superintendent

PROJECT: Town of Bedford - Various Locations

CONTRACT NO.:  ET&L Project # 14-05 PROPOSED SCHEDULE

FOR THE WEEK OF:_____6/1/15-6/5/15 ___________

MON TUE WED THU FRI SAT SUN

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.

TRAFFIC DELAYS AND ROAD/ LANE CLOSURES SHOULD BE EXPECTED

Install Curbing on Great RD

DESCRIPTION OF WORK

Grading & Gravel for Sidewalks


